

Work items to date against project allowance:		
	Add	Deduct
1. Add 6" piping under trail from house drain to highway inlet.	\$ 2,291.00	
2. Add 2 concrete approaches for drives to new home sites on West Jackson	\$ 4,281.00	
3. Add second water service at school lot and extend to 5 foot from restroom by others. (Future Submittal)		
5. Add inlet at upper end of pipe on East Jackson at alley and drive	\$ 2,094.00	
6. Credit for deleting pipe at Posey		-\$3,144.00
7. Credit for not resetting 3 Water Meters, add top hat, or concrete surround.		-\$1,960.00
8. Credit for not resetting cleanout , add top hat.		-\$1,100.00
9. Add to extend 3 public alley approaches to existing edge of pavement	\$ 5,392.00	
10 Add to Adjust manhole to grade at trail near commons.	\$ 618.00	
11. Add section of pipe on East Jackson (John Roberson frontage) to extend east from newly placed pipe	\$ 3,656.00	
	Sub Total	(\$6,204.00)
	Net Change	\$ 12,128.00

Dave O'Mara Contractor, Inc.

Phone: (812) 346-4135 Fax: (812) 352-1235
Fax Bid Information to: (812) 346-6305

November 13, 2024

RE: Vernon Trail

The following scope of work is offered for your consideration on the above project.

Scope of Work

1. Add 6" piping under trail from house drain to highway inlet.
 - Add 56 LF of 6" SDR 35 and connect to existing structure
 - **Add: \$2,291**
2. Add 2 concrete approaches for drives to new home sites on West Jackson
 - Add 2 EA 8'x8'x6" concrete approaches
 - **Add: \$4,281**
3. Add second water service at school lot and extend to 5 foot from restroom by others.
 - Could you provide a drawing to show where this is going?
5. Add inlet at upper end of pipe on East Jackson at alley and drive
 - Add 1 EA 2'x2' knockout box and casting
 - **Add: \$2,094**
6. Credit for deleting pipe at Posey
 - Delete 43 LF of 12" N-12
 - **Deduct: \$3,144**
7. Credit for not resetting 3 Water Meters, add top hat, or concrete surround.
 - Delete resetting 3 EA water meters
 - **Deduct: \$1,960**
8. Credit for not resetting cleanout , add top hat.
 - Delete relocating 1 EA sanitary cleanout
 - **Deduct: \$1,100**
9. Add to extend 3 public alley approaches to existing edge of pavement
 - Add 3 EA 8'x5'x6" concrete approaches for alley ways
 - **Add: \$5,392**
- 10 Add to Adjust manhole to grade at trail near commons.
 - Add 1 EA adjust manhole to grade
 - **Add: \$618**
11. Add section of pipe on East Jackson (John Roberson frontage) to extend east from newly placed pipe
 - Add 50 LF of 12" Storm
 - **Add: \$ 3,656**