

# Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Date Tue 08/13/2024

Job #

Prepared By Bradley Bender



## Weather

6:00 AM

61°

Partially cloudy

Wind: 0 MPH | Precipitation: .0" | Humidity: 96%

12:00 PM

79°

Clear

Wind: 2 MPH | Precipitation: .0" | Humidity: 56%

4:00 PM

81°

Partially cloudy

Wind: 2 MPH | Precipitation: .0" | Humidity: 51%

## Work Logs

No entry

| Name  | Description | Quantity | Total Hours |
|-------|-------------|----------|-------------|
| Total |             | 0        | 0           |

## General Notes

### 1. 8.30am

No issues from night before with a few hundred for soccer practice.

On site, benching can not be achieved due to rubble and debris. Randy string lined top edge of trail along existing bank as stripped, for about a 2 to 3 percent linear grade. All down slope to be laid out at a 4 to 1 slope. Randy suggested millings as base, as a substitute for earth, or 53s. Approved by david Boswell at no extra cost, accepted in the field.

### 9.00am

Met at water street trailhead with maschino, Ron perkinson also on site. Nosing cars to south without tree removal acceptable, private drive and backing to the north. Trailhead to west at existing trees and brush. Walked and staked cl of easement west to top of bank, then north. Flagged original ped bridge location, and at river and ditch mouth as he proposes. Will follow up with fpbh on change.

### 10.00 am

Observed millings installed as base.

### 2.30pm


Topsoil being added along slopes.

Bradley Bender | 08/13/24 | 03:48PM

Survey

| Questions                             | N/A                                 | No                       | Yes                      | Description |
|---------------------------------------|-------------------------------------|--------------------------|--------------------------|-------------|
| 1. Any accidents on site today?       | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |             |
| 2. Any schedule delays occur?         | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |             |
| 3. Did weather cause any delays?      | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |             |
| 4. Any visitors on site?              | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |             |
| 5. Any areas that can't be worked on? | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |             |
| 6. Any equipment rented on site?      | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |             |

Attachments





*BBB*

---

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 08/13/24 | 03:48PM