

Vernon Trail NLT-0208

Bender Projects

65 South Street Vernon, Indiana 47282

Date Wed 08/28/2024

Job #

Prepared By Bradley Bender



Weather

6:00 AM

70°

Partially cloudy

Wind: 2 MPH | Precipitation: .0" | Humidity: 94%

12:00 PM

84°

Clear

Wind: 2 MPH | Precipitation: .0" | Humidity: 69%

4:00 PM

89°

Partially cloudy

Wind: 3 MPH | Precipitation: .0" | Humidity: 57%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

- 1.00pm
Progress meeting with David Boswell, Randy Helt, Scott Dawson, Bobby Burns.
See separate minutes from that meeting.
Bradley Bender | 08/28/24 | 08:17PM

Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	

2. Any schedule delays occur?


3. Did weather cause any delays?

4. Any visitors on site?

5. Any areas that can't be worked on?

6. Any equipment rented on site?

Attachments



I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 08/28/24 | 08:19PM