

Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Thu 10/17/2024

Job #

Prepared By Bradley Bender



Weather

6:00 AM

33°

Clear

Wind: 0 MPH | Precipitation: .0" | Humidity: 95%

12:00 PM

52°

Clear

Wind: 1 MPH | Precipitation: .0" | Humidity: 62%

4:00 PM

61°

Clear

Wind: 2 MPH | Precipitation: .0" | Humidity: 28%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. 10.30am

Met with David Boswell at commons. Seedling and sodding set for next Tuesday, primarily at soccer field, pike Street, and eadt Jackson.

Marked for 50 lft added pipe at john Roberson, so less sod needed.

Discussed rss images for signs, will follow up on addenda changes.

Many submittal Planned including signs and poole group.

David working on list of allowance items as established a week ago.

Suggested plastic water meter casting with antenna insert for those already in the trail.

Assisted with setting barrels for ghost walk activities at commons, and other sections of the trail for safety and security.

Bradley Bender | 10/17/24 | 04:57PM

Site Safety Observations

No entry





Quality Control Observations

No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☒	☐	☐	
2. Any schedule delays occur?	☒	☐	☐	
3. Did weather cause any delays?	☒	☐	☐	
4. Any visitors on site?	☒	☐	☐	
5. Any areas that can't be worked on?	☒	☐	☐	
6. Any equipment rented on site?	☒	☐	☐	

Attachments



BfBe

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 10/17/24 | 04:58PM