

Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Mon 12/09/2024

Job #

Prepared By Bradley Bender



Weather

6:00 AM

51° 

Rain, Overcast

Wind: 9 MPH | Precipitation: .01" | Humidity: 96%

12:00 PM

51° 

Overcast

Wind: 10 MPH | Precipitation: .0" | Humidity: 92%

4:00 PM

52° 

Partially cloudy

Wind: 7 MPH | Precipitation: .0" | Humidity: 78%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. 8.30am

Asked to be on site to answer concrete crew questions, stopped first at commons, saw steve potholing for force main.

9.00am

Met with concrete crew led by Dakota, at pike, explained layout and widening for bollards. South side pulled back to miss water valve, and asphalt will be needed due to mishape of asphalt, many others appear acceptable to pour to edge of pavement. Excavation crew removing for drives, and will backfill with stone to surface.

10.00am

Met with concrete crew again, after looking over standard sheets. North side of Washington at pike can have Transition slope with panels perpendicular instead of at street. Other ramps can be aligned for aesthetic and to avoid dinks of making up for paving irregularities.

Noon

Commons potholes complete, force main about as shown on plans, will move restroom location.

1.00pm

Verified that bollard on Washington north of pike will be in new concrete. Unknown if anchors are at hand prior to pouring or core hole needed. Concrete to be poured 9.30am next day.

3.00pm
Excavation crew adding stone to subgrade. Concrete crew off gathering materials to pour 4 ramps pike an
Montgomery at washington tomorrow.
Bradley Bender | 12/09/24 | 03:39PM

Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☒	☐	☐	
2. Any schedule delays occur?	☒	☐	☐	
3. Did weather cause any delays?	☒	☐	☐	
4. Any visitors on site?	☒	☐	☐	
5. Any areas that can't be worked on?	☒	☐	☐	
6. Any equipment rented on site?	☒	☐	☐	

Attachments





BfB

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 12/09/24 | 03:39PM