

Weather

6:00 AM 52° Overcast Wind: 12 MPH Precipitation: .0" Humidity: 94%	12:00 PM 54° Rain, Overcast Wind: 15 MPH Precipitation: .17" Humidity: 97%	4:00 PM 58° Rain, Overcast Wind: 13 MPH Precipitation: .01" Humidity: 94%
---	---	--

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. Hard rain, crew texted early, no work.
10.00am
Spoke with Colby king regarding all the paving out of compliance, no notes on plans for wedge and leveling or ramps or drives, so many fit existing. Discussed needing handrail for only one side of wall at soccer for fall and edge protection.
- 2.00pm
Spoke with David Boswell regarding a progress meeting to discuss plans forward and asphalt compliance. Mentioned concerns over mix appearance and need for mix design. He will get with others to set up a time. Still need many submissions, he asked about field stone for the walls.
- Bradley Bender | 12/17/24 | 03:45PM

Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☒	☐	☐	
2. Any schedule delays occur?	☒	☐	☐	
3. Did weather cause any delays?	☒	☐	☐	

4. Any visitors on site?



5. Any areas that can't be worked on?



6. Any equipment rented on site?



I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 12/17/24 | 03:45PM