

Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Tue 03/25/2025

Job #

Prepared By Bradley Bender



Weather

6:00 AM

42°

Overcast

Wind: 2 MPH | Precipitation: .0" | Humidity: 66%

12:00 PM

48°

Partially cloudy

Wind: 8 MPH | Precipitation: .0" | Humidity: 59%

4:00 PM

50°

Overcast

Wind: 11 MPH | Precipitation: .0" | Humidity: 56%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. Rainy morning, a few phone calls regarding shooting elevations at Commons, potholing sign and beacon foundations.
1.30pm on site, all crews appear to have left at noon.

Bradley Bender | 03/25/25 | 07:43PM

Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☒	☐	☐	

2. Any schedule delays occur? ☒ ☐ ☐

3. Did weather cause any delays? ☒ ☐ ☐

4. Any visitors on site? ☒ ☐ ☐

5. Any areas that can't be worked on? ☒ ☐ ☐

6. Any equipment rented on site? ☒ ☐ ☐

Attachments



Bradley Bender

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 03/25/25 | 07:43PM