

Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Wed 03/26/2025

Job #

Prepared By Bradley Bender



Weather

6:00 AM

31° 

Overcast

Wind: 0 MPH | Precipitation: .0" | Humidity: 94%

12:00 PM

48° 

Partially cloudy

Wind: 6 MPH | Precipitation: .0" | Humidity: 44%

4:00 PM

55° 

Rain, Overcast

Wind: 11 MPH | Precipitation: .01" | Humidity: 32%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. 8:30am

Electricians forming for concrete pour for beacons at Highway. Pothole at NW corner ended at 3 feet due to retaining wall footer, and above pair of water lines. SW corner at 6 feet depth. Jim Vance reviewed button location at NW corner.

9:30 am

Commons. Jim Vance meeting with Joey of Duke for power service. Will come from mid street pole instead of SE corner.

David Boswell, Steve Hensley discussed plan, and as constructed grading and drainage issues. A yard drain near the water meter grass way to drain South may be costed. Contractor evaluating how much removal of asphalt to meet compliance. Discussed remedies for existing cross slope, and open graded of trail. Will continue as a punchlist item.

10:30am

Reviewed extra added piping on West Jackson at alley. Existing pipe root bound but jetted to 80% capacity. Assisted with laying out overlook for excavation, with 2 foot South movement, and concrete aprons on each side for ADA access. Limestone on site for curbs.

3:00 pm

Observed curb setting on Montgomery along existing asphalt. Top edge will need solid sealer.

Bradley Bender | 03/27/25 | 08:05AM



Site Safety Observations



No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☒	☐	☐	
2. Any schedule delays occur?	☒	☐	☐	
3. Did weather cause any delays?	☒	☐	☐	
4. Any visitors on site?	☒	☐	☐	
5. Any areas that can't be worked on?	☒	☐	☐	
6. Any equipment rented on site?	☒	☐	☐	

Attachments





BfBe

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 03/31/25 | 08:22AM