

Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Thu 03/27/2025

Job #

Prepared By Bradley Bender



Weather

6:00 AM

35° 

Clear

Wind: 3 MPH | Precipitation: .0" | Humidity: 83%

12:00 PM

55° 

Clear

Wind: 8 MPH | Precipitation: .0" | Humidity: 45%

4:00 PM

57° 

Overcast

Wind: 9 MPH | Precipitation: .0" | Humidity: 39%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. 8.30am

Crew continue setting limestone curb at upper end of Montgomery Street. Met with Randy Frye and SEIREMC, they removed marker from trail near handhole at Montgomery.

2.00pm

Upper end complete. Layed out for limestone curb at parking areas at lower Montgomery and Pike street.

6.00pm

Hiked trail from Water street to Vinegar Mill and back with 7 scouts and Josh Shaw to review clearing work to date, and identify areas that need leveling or steps. Trail is well opened up and much more navigable.

Bradley Bender | 03/28/25 | 06:39AM

Site Safety Observations

No entry




Quality Control Observations


No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☒	☐	☐	
2. Any schedule delays occur?	☒	☐	☐	
3. Did weather cause any delays?	☒	☐	☐	
4. Any visitors on site?	☒	☐	☐	
5. Any areas that can't be worked on?	☒	☐	☐	
6. Any equipment rented on site?	☒	☐	☐	

Attachments





ByBBe

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 03/28/25 | 06:39AM