

Vernon Trail NLT-0208

Bender Projects

65 South Street Vernon, Indiana 47282

Date Fri 04/04/2025

Job #

Prepared By Bradley Bender



Weather

6:00 AM

52° 

Overcast

Wind: 9 MPH | Precipitation: .0" | Humidity: 84%

12:00 PM

54° 

Rain, Overcast

Wind: 8 MPH | Precipitation: .01" | Humidity: 81%

4:00 PM

54° 

Rain, Overcast

Wind: 8 MPH | Precipitation: .07" | Humidity: 90%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

- 10.00am
Meeting with David Boswell, see separate minutes. Poole group at restroom, no Omara crew on site. Rain supposed to continue for 2 more days. Observed conditions off Jackson to water street, and river rising near pedestrian bridge.
Bradley Bender | 04/04/25 | 04:23PM

Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

Questions	N/A	No	Yes	Description
-----------	-----	----	-----	-------------

1. Any accidents on site today?

☒ ☐ ☐

2. Any schedule delays occur?

☒ ☐ ☐

3. Did weather cause any delays?

☒ ☐ ☐

4. Any visitors on site?

☒ ☐ ☐




5. Any areas that can't be worked on?

☒ ☐ ☐

6. Any equipment rented on site?

☒ ☐ ☐

Attachments



BfBe

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 04/05/25 | 08:13AM