

Dave O'Mara Contractor, Inc.

Phone: (812) 346-4135 Fax: (812) 352-1235
Fax Bid Information to: (812) 346-6305

12. Concrete in front of retaining wall

- Add 40 SY of concrete sidewalk

○ **Add: \$6,662**

13. Retaining wall near soccer field

- Length of wall reduced from 72 LF to 52 LF
- Horizontal rebar changed from #5 bar to #4 bar
- Average height of the wall reduced from 6.5' to 2.6'
- Foundation dimension reduced from 16"x36" to 12"x36"

○ **Deduct: \$17,959**

If you have questions regarding this scope of work, please call (812) 346-4135. Thank you for your consideration and we look forward to the opportunity to work with you.

Sincerely,

David Boswell
Estimator