Vernon, Indiana

VERNON HISTORIC TRAIL TO MUSCATATUCK COUNTY PARK - DNR NLT 02-08

\\L/

Change Order No. 001

Date of Issuance: | September 12, 2024

Effective Date: September 12, 2024

Owner: Town of Vernon, Indiana

Owner's Contract No.:

Contractor: | Dave O'Mara Contractor, Inc.

Contractor’s Project No.:

Engineer: FPBH, Inc.

Engineer's Project No.:

Project: Vernon Trail NLT 02-08

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Extend Retaining Wall along Pike Street South of Washington Street an added 30 Ift,
from plan wall of 50 Ift to 80 Ift total. Utilize attached revised detail for entire wall. See attached

contractor letter dated September 12, 2024.
Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE

Original Contract Price:

$ 1,103,846.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: March 31, 2025
Ready for Final Payment: APril 30, 2025
days or dates

[Increase] [Decrease] from previously approved Change
OrdersNo.__toNo.__: N/ A

s $0.00

[Increase] [Decrease] from previously approved Change
Orders No.__ toNo.__: N/A

Substantial Completion:
Ready for Final Payment:

days

Contract Price prior to this Change Order:

$ 1,103,846.00

Contract Times prior to this Change Order:

Substantial Completion: __March 31, 2025

Ready for Final Payment: __April 30, 2025
days or dates

[Increase] [Decrease] of this Change Order:

$ 13,200.00

[Increase] [Decrease] of this Change Order:

Substantial Completion: No Change

Ready for Final Payment: __No Change
days or dates

Contract Price incorporating this Change Order:

s 1,117,046.00

Contract Times with all approved Change Orders:
Substantial Completion: March 31, 2025

Ready for Final Payment: ___April 30, 2025
days or dates

RECOMMENDED: ACCEPTED: ACCEPTED:
By: Bradley R. Bender | By: By: %FZZQ«,
Bender Proiects, LLC Owner (Authorized Signature) Cofptrttor (Authorized Signature)
Title: | Project Manager Title Title | (Tlcek Comea.
Date: | September 16, 2024 Date Date | @-27.24

Approved by Funding Agency (if applicable) ‘

By:

Date:

Title:

EJCDC’® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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Dave O’Mara Contractor,

Phone: (812) 346-4[!;) CFax: (812) 352-1235
Fax Bid Information to: (812) 346-6305

September 12, 2024
RE: Vernon Trail wall addition
The following scope of work is offered for your consideration on the above project.

Scope of Work

Additional retaining wall

e Extend retaining wall from 50 LF to 80 LF
o Includes excavation, backfill and under drain
e Reduce footer of the wall for 36”x16"” to 30”x12”
e Reduce wall thickness from 12” to 10”
e Change vertical bars from #5 to #4

Total add: $13,200

If you have questions regarding this scope of work, please call (812) 346-4135. Thank youfor
your consideration and we look forward to the opportunity to work with you.

Sincerely,

David Boswell
Estimator

We Are An Equal Opportunity Employer
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